ECS Configuration Change Muest H\)]e 1 of 2 Page(s)

1. Originator 2. Log Date: 3. CCR# 4.Rev: | 5. Tal: 6. Rm #: | 7. Dept.

Evan Winston b ! 2 \ 00 00-0595? 301.925.0348 | 2013 | DEV/CO

8. CCR Title: Test Executable 5A.06 Faun Firebird.03 for Delivery o DAACs and VATC. .03 corrects Reduced DPR throughput due
to DPS not throttling PGE instances.

9, Originator Signature/Date 10. Class 11. Type: 12. Need Date: 21June2000
CCR
AT fafforr
13. Cifice Manager Slgnaturelbate' 14. Category of Change: 15. Priority: {If "Emergency”
—, " Update ECS Baseline Doc. fill in Biock 28).

M éﬂ Lo O 72 6/ forve P Emergency
16. Documentation/Drawings Impacted: ’ 17. Schedule 18. Ci(s) Affected:DPS
N/A Impact:

N/A

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5A None - Under 100K

22, Source Reference:  [ONCR (attach) [ JAction ltem [ Tech Ref. [_IGSFC [ |Other:
.03 corrects: ECSed26848 Previous Firebird.02 corrected: 18274,26040,26358.

23. Problem: (use additional Sheets H necessary)
Reduced DPR throughput due to DPS not throttling PGE instances. (reported by GSFC)

24. Proposed Solution: {use additional sheets If necessary)
.03 comects EcDpPrDM executable. This was previously delivered (along with EcDpPrEM) in Firebird.02.

25. Altemate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
DAAC must work around problem.

27. Justification for Emergency (If Block 15 is “Emergency™):
Should be provided as soon as possible o solve the processing throughput problem.

28. Site(s) Affected: [JEDF [IPvCc DXIVATC KEDC [ GSFC XLaRC DINSIDC [KIsmc [Jak [urL
[Jeoc [1IDG TestCall  [10Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. £DF/SCDV C hair (Sign/Date): Disposltlon@ App/Com. Disapproved Withdraw Fwd/ESDIS ERB
J ’ﬁh Q?DJ 04 Fud/ECS
33. MI%0 CCBChair {Sign/Date): Dlsposmon(wv_eg App/Com, Disapproved Withdraw Fwd/ESDIS ERB
T &3l e Fwd/ECS
CCB Chalr (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
CMO1JACO ECS/EDF/SCDVMED
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ADDITIONAL SHEET

CCR #: 00-06SY Rev:  Originator: EvanWinston
Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5A.06 Faun Firebird.03 for Delivery to DAACs and VATC. .03 corrects Reduced DPR
throughput due to DPS not throtiling PGE instances.

CM: PLEASE, build Sun TAR file(s) for the listed files from current 5A baseline and provide to the SMC.
lecsiformal/ PDPS/DPS/bin/suns.5/EcDpPreM
/fecsfformal/ PDPS/DPS/bin/sun5.5/EcDpPrOM

SMC: Receive the TAR file{s) and make available to the DAACs.

DAAC Install Instructions:
Fix for 26848 requested by GSFC, problem exists at alt DAACS,

Note: You may continue to use Firebird.02 without loading .03 (but you will not have the solution 1o NCR 26848).
You may load Firebird.03 on top of Firebird.02 or you may just load .03 even i .02 was never installed.

1. Get File from SMC distribution;
Use the 'cp' from the command line to install/replace files.

2. REPLACE all occurrances of the files included with this TE mode-by-mode, using the same permissions levels and
ownerships as previous file.
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